

## **Sizewell A Report – October 2018**

*Prepared: 26 Sept 2018*

### **Safety and compliance**

Our Safety Performance continues to be good. We have had no recordable injuries since the last meeting and our accident rate is currently at zero meaning we have had no recordable injuries in the last 12 months.

There have been no environmental events.

### **Waste Projects update**

#### **Sizewell - Splitter Vane Store (SVS), removal and replacement of cladding**

This is in support of a planned waste project to remove FED from the cladded SVS. Inspections showed significant degradation of the cladding fixings. The cladding has been removed and replaced in preparation for FED removal at a later date.



**Before**



**After**

The project is now complete subject to end of phase report.

### **Plant and Structures update**


#### **National Grid Building - hazard removal and demolition**

The contract has been awarded. The first phase of the work is to remove internal hazards such as asbestos, before demolition will start – currently planned for early February 2019.



## Ponds Programme update

Following the successful conclusion of the diving operations, modifications are being made to the former dive platform and associated equipment to enable waste retrievals and processing from the ponds. Roughly 70te of size reduced waste remains stored in skips/baskets or stillages within the ponds which now needs to be retrieved, processed and consigned to the appropriate waste stream.



**7m long former dive access ladders being removed and size reduced**



**Modifications being made to the former dive platform**

Once the waste has been removed the drain down of the ponds will commence.

## Asset Care Projects update

### Security fence improvements

The required improvements to the security fence were completed in September. Over 800 metres of fencing was replaced with 400 tonnes of concrete and 8 tonnes of metal waste disposed of.

### Reactor building cladding (north and south face repairs)

The north and south faces are part of a rolling programme of cladding repairs, which addressed the east and west faces of the reactor building last year.



**Before**



**After**

Work on the high level south face areas are complete. Work continues on the north face which includes the replacement of missing fasteners.

## People and transition

There is currently 178 staff on site, this includes contract supplied workers, agency supplied workers and Magnox staff.

## Socio-economic scheme

Applications for Sizewell A site as of 20 September 2018.

Organisation	Funding awarded	Description/outcome
1 <sup>st</sup> Saxmundham Rainbows	£250	Purchase of craft materials and new badges
Ransomes Sports Under 11's Youth Football team	£600	Provision of new goals as per FA requirements for age group
Leiston Long Shop Museum – Transforming the Long Shop	£361,250 (over 4 years)	Staffing costs to develop and implement the Transformation Activity Plan – improve Education packages to visitors and schools, training of local staff, Apprenticeships/trainees placements, equipment and materials for these activities and additional specialist support as required. Building work and fit-out of Community Café. <i>Note: Magnox Funding allocation is subject to successful bid to HLF and part of a £2.6m transformational project.</i>
<b>Total awarded</b>	<b>£362,100</b>	

Magnox has again been allocated £944,600 for socio-economic support across the twelve sites for 2018/19. As in previous years, £6,000 has been earmarked for each site for Good Neighbour Applications (up to £1,000).

Please go to <http://www.magnoxsites.co.uk/about-us/community/> or [www.magnoxsocioeconomic.com](http://www.magnoxsocioeconomic.com) to access the socio-economic web portal where you can apply for funding.

When you login, please read the 'Can I Apply' guidance before applying or if you would like to discuss a potential application for 'Good Neighbour' funding please contact Steve Payne, [steve.j.Payne@magnoxsites.com](mailto:steve.j.Payne@magnoxsites.com), 01621 873681.

For applications over £1,000 contact Haf Morris, [haf.e.morris@magnoxsites.com](mailto:haf.e.morris@magnoxsites.com), 01797 343549.

The Magnox Socio-economic Plan 2016-19 (2018 Revision) has been reviewed and recently issued. It is available on the Magnox website: [www.magnoxsites.com/publications](http://www.magnoxsites.com/publications)