

DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS		
Decommissioning	Wylfa	Removal of Bulk Asbestos Work Pack 2 -5 possibly Reactor Buildings	Hazardous materials removal	Lisa Pagan	OJEU Negotiated	£10m to £25m	Feb-18	Mar-18	(f)	Aug-18	(f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Trawsfynydd	Safestore Height Reduction - Internal Walls	Engineering	Ruth Cox	OJEU Restricted	£1m to £5m	Feb-18	Mar-18	(f)	Apr-19	(f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Harwell	ODP Legacy Drains TAP ON	Decommissioning, Demolition & Deplant	Alison Cowan	Non-OJEU Competition	£1m to £5m	n/a	Jul-17	(a)	Dec-17	(a)	Priority Construction	12. Contract in place
Decommissioning	Trawsfynydd	SMS and SEIMS - SP04 Safe Store 1 - EC and I Installation	Engineering	Ruth Cox	Achilles Database	£1m to £5m	Dec-17	Feb-18	(f)	Apr-18	(f)	Tend: Balvac, Costain, Dawnus, Interserve	08. ITT issued
Decommissioning	Trawsfynydd	Safestore Height Reduction - 8no Cable Risers	Engineering	Ruth Cox	OJEU Restricted	£1m to £5m	n/a	Mar-18	(f)	Jul-18	(f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Harwell	LETP Land Re-instatement & SUDS system (Package 8)	Construction	Sally Jane Dive	Non-OJEU Competition	£500k to £1m	n/a	Jun-18	(f)	Aug-18	(f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Dungeness	R2 & R1 Pond Stabilisation	Design services/support	Nicola Smith-Lee	Non-OJEU Competition	£500k to £1m	n/a	Aug-18	(f)	Sep-18	(f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Hunterston	Project QA Engineer	Manpower	Sarah Deeble	Non-OJEU Competition	£100k to £500k	Jan-18	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Oldbury	Porta-Cabins and Ablutions Block Installation	Construction	Rachel Thompson	Non-OJEU Competition	£100k to £500k	May-18	Jun-18	(f)	Jul-18	(f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Sizewell	Stabilise Pond walls & floor	Design services/support	Nicola Smith-Lee	Non-OJEU Competition	£500k to £1m	Jun-19	Jul-19	(f)	Sep-19	(f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Sizewell	Electrical, Control & Instrumentation (E,C&I) Scada Maintenance	Support Services	Nicola Smith-Lee	Non-OJEU Competition	£100k to £500k	n/a	Mar-18	(f)	Mar-18	(f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Sizewell	Purchase of a ROV (10 week lead time)	Consumables	Nicola Smith-Lee	Non-OJEU Competition	£100k to £500k	n/a	Nov-17	(a)	Dec-17	(a)	Atlantis Marine	12. Contract in place
Decommissioning	Oldbury	PA & Radio Systems	Consumables	Rachel Thompson	Non-OJEU Competition	<£100K	n/a	Mar-18	(f)	Jun-18	(f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Oldbury	Weighbridge Installation Modifications	Engineering	Rachel Thompson	Non-OJEU Competition	<£100K	n/a	n/a	(a)	Jan-18	(a)	Avery Weigh-Tronix	11. Contract awarded
Decommissioning	Oldbury	132V Substation	Engineering	Kim Cook	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Jan-18	(a)	National Grid	11. Contract awarded
Decommissioning	Hinkley	Installation of Base plinth Bund and Tanks	Construction	Louise Brown	Non-OJEU Competition	<£100K	Apr-18	Jun-18	(f)	Aug-18	(f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Dungeness	MAETP Purchase of Propotional Sampler	Consumables	Nicola Smith-Lee	Non-OJEU Competition	<£100K	n/a	Feb-18	(f)	Mar-18	(f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Chapelcross	MAETP Enabling Works	Construction	Sarah Deeble	Non-OJEU Competition	<£100K	Feb-18	Mar-18	(f)	May-18	(f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Bradwell	New Cess Pit for Gatehouse	Construction	Richard Sadd	Other - No Competition	<£100K	n/a	n/a	(a)	Mar-18	(f)	Tend: IDC	
Decommissioning	Bradwell	Generator Installation for mains drains and sewage Treatment Plant	Construction	Richard Sadd	Other - No Competition	<£100K	n/a	Oct-17	(a)	Mar-18	(f)	Tend: Doosan Babcock Ltd	10. Identification of preferred bidder
Decommissioning	Bradwell	Security - Systems - Installation of new gatehouse	Construction	Richard Sadd	Other - No Competition	<£100K	n/a	n/a	(a)	Feb-18	(f)	Tend: Quadrant	
Decommissioning	Hunterston	Weather Envelope Construction - Reactors 1 + 2	Construction	Ewan Davidson	OJEU Negotiated	£10m to £25m	Mar-17	Aug-17	(a)	Feb-18	(f)	Tend: C Spencer, Cape Ind Services, Doosan Babcock, Graham Const, M+W High Tech, Weatherproofing Advisors	10. Identification of preferred bidder
Decommissioning	Chapelcross	WP2 - Cooling Tower Basins - Capping and Groundwater Diversion	Construction	Lisa Pagan	Non-OJEU Competition	£1m to £5m	n/a	Jul-17	(a)	Dec-17	(a)	Arcadis	12. Contract in place
Decommissioning	Trawsfynydd	Project Management and Engineering Support - FY 17-18 18-19	Manpower	Ruth Cox	Sole Source - No Choice	<£100K	n/a	Jan-18	(a)	Feb-18	(f)	Ove ARUP & Partners Ltd	08. ITT issued
Decommissioning	Oldbury	Oldbury Building and Blast Wall Demo	Construction	Rachel Thompson	Non-OJEU Competition	<£100K	n/a	Sep-17	(a)	Nov-17	(a)	Actavo (UK) Limited	12. Contract in place
Decommissioning	Oldbury	Procurement of Skip Baskets (The strategy is for three Sites but the procurement is for OLDBURY only)	Engineering	Nicola Smith-Lee	Non-OJEU Competition	<£100K	n/a	Nov-16	(a)	Feb-18	(f)	Echo Eng	10. Identification of preferred bidder
Decommissioning	Hinkley	Control Block Mech separation and RCA access and egress Water overlay	Manpower	Rachel Thompson	Other - No Competition	<£100K	n/a	n/a	(a)	Nov-17	(a)	Water Matters UK Ltd	12. Contract in place
Decommissioning	Hinkley	Clean fix and stabilise reactor 1/2 wet/dry vault	Construction	Louise Brown	Non-OJEU Competition	<£100K	Dec-18	Feb-19	(f)	Apr-19	(f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Winfrith	Lowering of SGHWR Steam Drums	Decommissioning, Demolition & Deplant	Jed Bonsor	Non-OJEU Competition	£100k to £500k	n/a	Oct-17	(a)	Mar-18	(f)	Tend: Abnormal load engineering ltd, Lockhurst holdings, Mammoet(UK) Ltd, Sares ltd	10. Identification of preferred bidder
Decommissioning	Enablers	Graduates to 2019	Support Services	Jill Baildon	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Nov-17	(a)	Energus	12. Contract in place
Asset Management	Hunterston	Hunterston Towns Water 18- 21	Utilities	Linda Sapsford	Other - No Competition	£100k to £500k	Feb-18	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	02. Strategy being developed

DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS		
Asset Management	Chapelcross	Chapelcross Towns Water 18-21	Utilities	Linda Sapsford	Other - No Competition	£100k to £500k	Feb-18	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	02. Strategy being developed
Asset Management	Harwell	Ventilation PLC I/O Upgrade - Procurement of I/O Cards	Plant & Equipment & Materials	Suk Yee Hermon	Non-OJEU Competition	£100k to £500k	n/a	Dec-17	(a)	Feb-18	(f)	Not yet confirmed	08. ITT issued
Asset Management	Trawsfynydd	Sewage Treatment Plant and Diversion Culvert Works	Construction	Adrian Williams	Non-OJEU Competition	£1m to £5m	Jul-17	Nov-17	(a)	Feb-18	(f)	Tend: Trant, JN Bentley, Interserve Construction, Dawnus	10. Identification of preferred bidder
Asset Management	Dungeness	CO2 Plant Demolition	Decommissioning, Demolition & Deplant	Suk Yee Hermon	Non-OJEU Competition	£100k to £500k	n/a	Nov-17	(a)	Jan-18	(a)	1st Response Site Services Ltd	11. Contract awarded
Asset Management	Oldbury	Oldbury Fire Detection Systems Maintenance 2018/19/20	Maintenance	Suk Yee Hermon	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Dec-17	(a)	Siemens plc	12. Contract in place
Asset Management	Harwell	30t Fork Lift Truck	Plant & Equipment & Materials	Deborah McAteer	Non-OJEU Competition	£100k to £500k	n/a	Sep-17	(a)	Nov-17	(a)	Briggs Equipment (UK) Ltd	12. Contract in place
Asset Management	Harwell	Supply of 7 x NMS017ng3 Portable Neutron Monitors	Health & Safety	Suk Yee Hermon	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Nov-17	(a)	John Caunt Scientific Ltd	12. Contract in place
Asset Management	Harwell	Supply of 10 x RT-30G Portable Nuclide Identification Instruments	Health & Safety	Suk Yee Hermon	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Nov-17	(a)	Pycko Scientific Ltd	12. Contract in place
Asset Management	Sizewell A	HP Equipment Liquid Scintillators	Engineering	Suzanne Mattravers	Non-OJEU Competition	<£100K	n/a	Nov-17	(a)	Feb-18	(f)	Not yet confirmed	09. Tenders being assessed
Asset Management	Sizewell A	HP Equipment Gamma Spectrometry	Engineering	Suzanne Mattravers	Non-OJEU Competition	<£100K	n/a	Nov-17	(a)	Feb-18	(f)	Not yet confirmed	09. Tenders being assessed
Asset Management	Oldbury	Oldbury Sewage Treatment Plant Replacement	Plant & Equipment & Materials	Suk Yee Hermon	Non-OJEU Competition	£100k to £500k	n/a	Jan-18	(a)	Feb-18	(f)	Not yet confirmed	08. ITT issued
Waste	Harwell	Tube Stores POCO Project	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	£1m to £5m	Jun-18	Aug-18	(f)	Jan-19	(f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	Harwell Tube Stores POCO Project TRIALS WORKS LASER DECOM	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	<£100K	Jun-18	Aug-18	(f)	Jan-19	(f)	Not yet confirmed	02. Strategy being developed
Waste	Multiple Sites	6m Box -Soffit Plates (required to go on top of Waste in 6m3) Multiple Sites	Waste management, disposal & storage	Jim Burrows/Sara Freeman	OJEU Negotiated	£1m to £5m	n/a	Apr-18	(f)	Jun-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Trawsfynydd	Traws 3m3 Boxes (LTP £2m)	Waste management, disposal & storage	Jim Burrows/Sara Freeman	Achillies Database	£1m to £5m	n/a	Jul-17	(a)	Dec-17	(a)	Cavendish Nuclear Limited	12. Contract in place
Waste	Chapelcross	Chapelcross Drums x 201 (aprox £2m)	Engineering	Jim Burrows/Sara Freeman	Achillies Database	£1m to £5m	n/a	Mar-18	(f)	Apr-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Multiple Sites	6m Box - Bins (steel liners required within 358 boxes) Multiple Sites	Waste management, disposal & storage	Jim Burrows/Sara Freeman	Achillies Database	£1m to £5m	n/a	Apr-18	(f)	Jun-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Multiple sites	Procurement Of Cross Site Transporter Tug and Trailer	Plant & Equipment & Materials	Karen MaGuire	OJEU Open	£1m to £5m	Jan-17	Jan-17	(a)	May-18	(f)	Lift Safe	10. Identification of preferred bidder
Waste	Harwell	Process Non-WRATs Cans and Into Vault Store MULTI YEARS	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	£1m to £5m	n/a	n/a	(a)	Feb-18	(f)	Tend: Walischmiller	
Waste	Hinkley	FED - Procurement, Manufacture delivery and installation of Sorting Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	£1m to £5m	n/a	Mar-18	(f)	Jul-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Hunterston	Hunterston 3m3 Drums x 100 (aprox £1.3m)	Engineering	Jim Burrows/Sara Freeman	Achillies Database	£1m to £5m	Aug-18	Sep-18	(f)	Oct-18	(f)	Not yet confirmed	
Waste	Multiple sites	Multiple Sites XST - Forklift Trucks	Plant & Equipment & Materials	Karen MaGuire	Non-OJEU Competition	£1m to £5m	n/a	Mar-18	(f)	May-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Harwell	Alchemie epoxy Polymer Hereditary WRATS	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	£1m to £5m	n/a	n/a	(a)	Feb-18	(f)	Not yet confirmed	
Waste	Harwell	Gemini internal furniture 1 + 2 (plus renew Gemini Licence 19/20)	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	£1m to £5m	n/a	Aug-17	(a)	Feb-18	(f)	Tend: Areva TN	10. Identification of preferred bidder
Waste	Berkeley	R2 POCO phase	Waste Ops	Karen MaGuire	OJEU Open	£1m to £5m	Nov-18	Dec-18	(f)	Apr-19	(f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	Procure Overdrums for CLDs and CHILW drums containing Radium	Waste management, disposal & storage	Sara Freeman	Achillies Database	£1m to £5m	Oct-18	Nov-18	(f)	Jan-19	(f)	Not yet confirmed	02. Strategy being developed
Waste	Chapelcross	AVDS Enabling Works and Services (Design and Build/Install) reuse of Bradwell AVDS system.	Plant & Equipment & Materials	Ewan Davidson	Non-OJEU Competition	£1m to £5m	n/a	Nov-17	(a)	Feb-18	(f)	Tend: Interserve Construction. Story Contracing and McKenzie Construction	10. Identification of preferred bidder
Waste	Sizewell	FED Retrieval Building plus Install SVS Processing Lift	Construction	Cheryl Downton	Non-OJEU Competition	£1m to £5m	n/a	Sep-17	(a)	Mar-18	(f)	Tend: Cavendish N, Doosan, J F Hunt, MOTT McDonald, Forrest environmental, Interserve Const	10. Identification of preferred bidder
Waste	Trawsfynydd	Traws 135L Steel Drums	Waste management, disposal & storage	Jim Burrows/Sara Freeman	Achillies Database	£500k to £1m	Aug-18	Sep-18	(f)	Nov-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	Blended Cement Powders	Waste management, disposal & storage	Sara Freeman	OJEU Open	£500k to £1m	Mar-18	Jun-18	(f)	Aug-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Multiple Sites	6m Box - Anti Flotation Mesh (required for 132 Boxes) Multiple Sites	Waste management, disposal & storage	Jim Burrows/Sara Freeman	OJEU Negotiated	£500k to £1m	n/a	Apr-18	(f)	Jun-18	(f)	Not yet confirmed	07. ITT in preparation

DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS		
Waste	Dungeness	Design & Build Waste Transfer Facility	Waste management, disposal & storage	Karen MaGuire	Non-OJEU Competition	£500k to £1m	Jun-17	Aug-17	(a)	Jun-18	(f)	Tend: Assystem, Cavendish Nuclear, JGC Engineering, Nuvia, SCX Special Projects	10. Identification of preferred bidder
Waste	Hinkley	FED - Procurement and Manufacture delivery and install Retrieval Equipment plus off site testing	Waste management, disposal & storage	Karen MaGuire	Achilles Database	£1m to £5m	Feb-18	Mar-18	(f)	Jun-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	Original Discharge Pipeline Decontam and Disposal	Waste management, disposal & storage	Sara Freeman	OJEU Open	£500k to £1m	Nov-18	Jan-19	(f)	May-19	(f)	Not yet confirmed	02. Strategy being developed
Waste	Sizewell	Design & Construction of Waste Transfer Area	Construction	Karen MaGuire	Non-OJEU Competition	£100k to £500k	Feb-19	Mar-19	(f)	Jun-19	(f)	Not yet confirmed	02. Strategy being developed
Waste	Chapelcross	CX Processing Plant - Welding Equipment	Engineering	Jim Burrows	Non-OJEU Competition	£100k to £500k	n/a	Nov-16	(a)	Nov-17	(a)	Mathieson Limited	12. Contract in place
Waste	Oldbury	Waste Transfer Area (Design & Build) DV 26603 MCI	Waste management, disposal & storage	Cheryl Downton	Non-OJEU Competition	£100k to £500k	Mar-18	May-18	(f)	Jul-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	Long can size reduction design and manufacture	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	£100k to £500k	Aug-18	Sep-18	(f)	Nov-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Oldbury	Fork Lift Truck (Type V1) (32T) DV 26638 Waste Enablers	Waste management, disposal & storage	Cheryl Downton	Non-OJEU Competition	£100k to £500k	n/a	May-18	(f)	Jul-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Chapelcross	IILW Sludge & Sand retrievals - Site spec enabling works	Waste management, disposal & storage	Ewan Davidson	Non-OJEU Competition	£100k to £500k	Mar-18	Apr-18	(f)	Jun-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Hinkley	FED - Delivery and Installation of Retrieval Equipment	Waste management, disposal & storage	Karen MaGuire	Achilles Database	£100k to £500k	Apr-18	May-18	(f)	Jul-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Multiple Sites	6m Box - Temporary Lids (to keep boxes water tight when moving around sites)	Waste management, disposal & storage	Jim Burrows/Sara Freeman	OJEU Negotiated	£100k to £500k	n/a	Apr-18	(f)	Jun-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Oldbury	Design & Construction of Waste Transfer Area	Construction	Karen MaGuire	Non-OJEU Competition	£100k to £500k	n/a	Mar-19	(f)	Dec-19	(f)	Not yet confirmed	07. ITT in preparation
Waste	Harwell	Procurement of Assay system californium source	Waste management, disposal & storage	Sara Freeman	Non-OJEU Competition	£100k to £500k	May-18	Jun-18	(f)	Aug-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Hinkley	FED Procurement of Pre Conditioning Facility - Mule Dram and IBC Contamination LOT 5	Engineering	Ewan Davidson	Non-OJEU Competition	£100k to £500k	n/a	Feb-18	(f)	Mar-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Oldbury	ILW Skips, Pallets and Equipment DV 26601 FED	Waste management, disposal & storage	Cheryl Downton	Sole Source - No Choice	<£100K	n/a	Feb-18	(f)	Mar-18	(f)	Aquablast	07. ITT in preparation
Waste	Hinkley	FED - Prep of IAC Docs and Carry out IAC of Retrieval and Sorting Equipment	Waste management, disposal & storage	Karen MaGuire	OJEU Negotiated	<£100K	Aug-18	Sep-18	(f)	Jan-19	(f)	Not yet confirmed	02. Strategy being developed
Waste	Oldbury	In-Situ Object Counting System (ISOCS)/Characterisation (MCI)	Waste management, disposal & storage	Cheryl Downton	Non-OJEU Competition	<£100K	n/a	Sep-17	(a)	Nov-17	(a)	Ortec (AMETEC)	12. Contract in place
Waste	Oldbury	Fork Lift Truck MOSAIK (12T) DV 26601 Waste Enablers	Waste management, disposal & storage	Cheryl Downton	Non-OJEU Competition	<£100K	n/a	Sep-17	(a)	Jan-18	(a)	Keith RHODES	11. Contract awarded
Waste	Hinkley	Design & Build Waste Transfer Area	Engineering	Karen MaGuire	Non-OJEU Competition	<£100K	Aug-18	Oct-18	(f)	Dec-18	(f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	NMT FHISO Maintenance 2017/18	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	<£100K	n/a	Feb-18	(f)	Apr-18	(f)	Not yet confirmed	07. ITT in preparation
Waste	Sizewell	Procurement and Installation of Temp Shielding	Engineering	Cheryl Downton	OJEU Negotiated	<£100K	Mar-19	May-19	(f)	Sep-19	(f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	Assay System maintenance and repair	Waste management, disposal & storage	Sara Freeman	Sole Source - No Choice	<£100K	n/a	Jan-18	(a)	May-18	(f)	Canberra	08. ITT issued
Waste	Enablers	Nuclear Graduates	Support Services	Suzanne MacMillan	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Nov-17	(a)	Energus	12. Contract in place
Waste	Winfrith	Electrical, Mechanical, Isolations	IT hardware/software	Suzanne MacMillan	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Nov-17	(a)	Billfinger	12. Contract in place
Enablers	Enablers	Waste Tracking 17/18 Sept to March and 18/19 April to Sept support and maintenance	IT hardware/software	Denise Colwell	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Feb-18	(f)	Attention ITT	
Enablers	Enablers	PCS Suite 17-22	IT hardware/software	Andrew Mclellan	Sole Source - No Choice	£500k to £1m	n/a	Sep-17	(a)	Feb-18	(f)	Cavendish Nuclear Ltd	10. Identification of preferred bidder
Enablers	Enablers	Unified Dash Board	IT hardware/software	Andrew Mclellan	Sole Source - No Choice	<£100K	n/a	Mar-18	(f)	Apr-18	(f)	Tend: Fluor Limited	07. ITT in preparation
Enablers	Enablers	COSHH Database	IT hardware/software	Andrew Mclellan	Non-OJEU Competition	£100k to £500k	Feb-18	Mar-18	(f)	Jun-18	(f)	Not yet confirmed	02. Strategy being developed
Enablers	Enablers	Solidworks Support	IT hardware/software	Camilla Morris	Sole Source - No Choice	<£100K	Jan-18	Feb-18	(f)	Apr-18	(f)	Tend: CADTEK	02. Strategy being developed
Enablers	Enablers	Opentext Licence & eDocs support	IT hardware/software	Camilla Morris	Sole Source - No Choice	<£100K	Jan-18	Feb-18	(f)	Apr-18	(f)	Tend: Clarity	02. Strategy being developed
Enablers	Enablers	Information Security Forum	IT hardware/software	Camilla Morris	Sole Source - No Choice	<£100K	Jan-18	Feb-18	(f)	Apr-18	(f)	Tend: ISF	02. Strategy being developed
Enablers	Enablers	Escrow Agreement - Various	IT hardware/software	Camilla Morris	Sole Source - No Choice	<£100K	Jan-18	Feb-18	(f)	Apr-18	(f)	Tend: NCC	02. Strategy being developed

DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER (T) Tenderer (C) Contractor	STATUS		
Enablers	Enablers	Groundhog database support	IT hardware/software	Camilla Morris	Sole Source - No Choice	<£100K	Jan-18	Feb-18	(f)	Apr-18	(f)	Tend: NUVIA	02. Strategy being developed
Enablers	Enablers	Caranet support	IT hardware/software	Camilla Morris	Sole Source - No Choice	<£100K	Jan-18	Feb-18	(f)	Apr-18	(f)	Tend: Xicon	02. Strategy being developed
Enablers	Enablers	Radio Services Subscription	IT hardware/software	Camilla Morris	Sole Source - No Choice	<£100K	Jan-18	Feb-18	(f)	Apr-18	(f)	Tend: JRC Ltd	02. Strategy being developed
Enablers	Enablers	Pagers 2018/19	IT hardware/software	Caroline Milner	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Nov-17	(a)	Page One Communications	12. Contract in place
Asset Management F	Multi site Framework	Site Security Systems (1+1 years)	Maintenance	amanda.i.clark@magnoxsites.com	Achilles	£1m to £5m	n/a	Feb-18	(f)	Mar-18	(f)		03. Call off from existing contract/ framework
Asset Management F	Multi site Framework	Site Security Guard Services (4+1.5+0.5 years)	Support Services	carole.a.odonnell@magnoxsites.com	OJEU	£10m to £25m	n/a	n/a	(f)	May-18	(f)		07. ITT in preparation
Asset Management F	Multi site Framework	High Voltage Electricity Switchgear Maintenance (4 years)	Maintenance	amanda.i.clark@magnoxsites.com	Other	£1m to £5m	n/a	Mar-18	(f)	Mar-18	(f)		03. Call off from existing contract/ framework
Construction	Multi site Framework	Access and Insulation- (years)	Hazardous materials removal	david.m.sanderson@magnoxsites.com	OJEU	£10m to £25m	n/a	Mar-18	(f)	Jun-18	(f)	Not yet confirmed	02. Strategy being developed
Construction	Multi site Framework	Asbestos Monitoring and Consultancy Services (3+1 years)	Hazardous materials removal	pauline.z.mackemsley@magnoxsites.com	OJEU	£10m to £25m	n/a	Nov-17	(a)	Mar-18	(f)		10. Identification of preferred bidder
HR, Corp & Fleet	Multi site Framework	Agency main contract (3+1+1 years)	Manpower	alwena.owen@magnoxsites.com	OJEU	£10m to £25m	n/a	n/a	(a)	Apr-18	(f)	CAPITA (C)	03. Call off from existing contract/ framework
Engineering	Multi site Framework	Inspection Resources - (IQA) (3+1 years)	Engineering	isla.fray@magnoxsites.com	OJEU (Public)	£1m to £5m	n/a	Apr-18	(f)	Aug-18	(f)	Not yet confirmed	02. Strategy being developed
Prof Services	Multi site Framework	Professional Services - Specialist Nuclear Services (3+1 years)	Design services/support	annette.turner@magnoxsites.com	OJEU (Public)	£50m to £100m	Mar-18	Apr-18	(f)	Nov-18	(f)	Not yet confirmed	02. Strategy being developed
Prof Services	Multi site Framework	Health Physics Resources CP (4 years)	Health & Safety	steven.j.lock@magnoxsites.com	OJEU (Public)	£10m to £25m	n/a	May-17	(a)	Feb-18	(f)	Nuvia Ltd (C); Radwise Ltd (C); Matom Ltd (C)	10. Identification of preferred bidder
Engineering	Multi site Framework	Tools and Consumables	Consumables	james.hiller@magnoxsites.com	OJEU (Public)	£10m to £25m	Mar-18	May-18	(f)	Aug-18	(f)		02. Strategy being developed
Engineering	Multi site Framework	Supply of Maintenance, Repair and Operations (MRO) consumables (3+1 years)	Consumables	james.hiller@magnoxsites.com	OJEU (Public)	£10m to £25m	Jan-19	May-19	(f)	Nov-19	(f)	Not yet confirmed	01. On the horizon
Engineering	Multi site Framework	PEACH (Plant Equip & Crane Hire) (3+1 years)	Plant & Equipment & Materials	james.hiller@magnoxsites.com	Achilles	£1m to £5m	Jun-18	Sep-18	(f)	Apr-19	(f)		14. On hold/ under review
Engineering	Multi site Framework	Supply of Air Filtration and Ancillary Equipment (5+3 years)	Consumables	james.hiller@magnoxsites.com	OJEU (Public)	£1m to £5m	n/a	Mar-18	(f)	Oct-18	(f)	Not yet confirmed	07. ITT in preparation
Engineering	Multi site Framework	Bulk and Packaged Chemicals (3+1 years)	Consumables	james.hiller@magnoxsites.com	OJEU (Utilities)	£100k to £500k	Jun-18	Oct-18	(f)	Aug-19	(f)	Not yet confirmed	01. On the horizon
Engineering	Multi site Framework	Portable Metrology & Electronic Personal Dosimeters (7 years)	Engineering	isla.fray@magnoxsites.com	OJEU (Public)	£10m to £25m	n/a	May-18	(f)	Aug-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
Engineering	Multi site Framework	Installed Metrology (7 years)	Engineering	isla.fray@magnoxsites.com	OJEU (Public)	£10m to £25m	n/a	May-18	(f)	Aug-18	(f)		03. Call off from existing contract/ framework
Engineering	Multi site Framework	Liquid Effluent Sampler maintenance	Engineering	steve.x.watson@magnoxsites.com	OJEU	£100k to £500k	n/a	Mar-18	(f)	Jun-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
Engineering	Multi site Framework	Land Quality Services (4 years)	Remediation & Environmental Services	castel.x.fairlie@magnoxsites.com	OJEU Negotiated	£10m to £25m	Mar-18	May-18	(f)	Sep-18	(f)		03. Call off from existing contract/ framework
IT	Multi site Framework	IT Resource Project (4+1 years)	IT hardware/software	Anna.Bourne@magnoxsites.com	OJEU (Public)	£25m to £50m	Apr-17	Jul-17	(a)	Feb-18	(f)	Not yet confirmed	03. Call off from existing contract/ framework
HR, Corp & Fleet	Multi site Framework	Trustees admin contract	Support Services	Alwena Owen (Magnox) alwena.owen@magnoxsites.com	Sole Source - No Choice	£1m to £5m	n/a	n/a	(a)	May-18	(f)	Not yet confirmed	02. Strategy being developed