

DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers	STATUS
Decommissioning	Wylfa	Removal of Bulk Asbestos Work Pack 2 -5 possibly Reactor Buildings	Hazardous materials removal	<a href="mailto:Lisa.Pagan@magnoxsites.com">Lisa.Pagan@magnoxsites.com</a>	OJEU Restricted	£10m to £25m	Mar-18	May-18 (a)	Aug-18 (f)	Not yet confirmed	08. ITT issued
Decommissioning	Trawsfynydd	Safestore Height Reduction - Internal Walls (This may be the 2nd package of work) PLUS 8 off CABLE RISERS	Engineering	<a href="mailto:ruth.cox@magnoxsites.com">ruth.cox@magnoxsites.com</a>	OJEU Restricted	£1m to £5m	Apr-18	May-18 (f)	Oct-18 (f)	Not yet confirmed	05. Advert published
Decommissioning	Trawsfynydd	SMS and SEIMS - SP04 Safe Store 1 - EC and I Installation	Engineering	<a href="mailto:ruth.cox@magnoxsites.com">ruth.cox@magnoxsites.com</a>	Achilles Database	£1m to £5m	Dec-17	Feb-18 (a)	May-18 (f)	Tend: Balvac, Costain, Dawnus, Interserve Facilities Management	10. Identification of preferred bidder
Decommissioning	Harwell	LETP Land Remediation P13 Bulk Bags	Decommissioning, Demolition & Deplant	<a href="mailto:sally.i.dive@magnoxsites.com">sally.i.dive@magnoxsites.com</a>	Achilles Database	£500k to £1m	n/a	Mar-18 (a)	Jul-18 (f)	Tend: Centurian Bags, Pactec, Sackmaker, Smartlift, Weir & Carmichael	08. ITT issued
Decommissioning	Harwell	LETP Land Re-instatement & SUDS system (Package 8)	Construction	<a href="mailto:sally.i.dive@magnoxsites.com">sally.i.dive@magnoxsites.com</a>	Non-OJEU Competition	£500k to £1m	n/a	May-19 (f)	Jul-19 (f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Dungeness	R2 & R1 Pond Stabilisation	Design services/support	<a href="mailto:nicola.i.smith-lee@magnoxsites.com">nicola.i.smith-lee@magnoxsites.com</a>	Non-OJEU Competition	£500k to £1m	n/a	Aug-18 (f)	Sep-18 (f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Hunterston	Project QA Engineer 2018/19	Manpower	<a href="mailto:sarah.j.deeble@magnoxsites.com">sarah.j.deeble@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Mar-18 (a)	Mar-18 (a)	Morsons	12. Contract in place
Decommissioning	Oldbury	Porta-Cabins and Ablutions Block Installation	Construction	<a href="mailto:rachel.thompson@magnoxsites.com">rachel.thompson@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	May-18	Jun-18 (f)	Jul-18 (f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Hunterston	Project QA Engineer	Manpower	<a href="mailto:sarah.j.deeble@magnoxsites.com">sarah.j.deeble@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Feb-19 (f)	Apr-19 (f)	Morsons	07. ITT in preparation
Decommissioning	Sizewell	Stabilise Pond walls & floor	Design services/support	<a href="mailto:nicola.i.smith-lee@magnoxsites.com">nicola.i.smith-lee@magnoxsites.com</a>	Non-OJEU Competition	£500k to £1m	Jun-19	Jul-19 (f)	Sep-19 (f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Sizewell	Electrical, Control & Instrumentation (E,C&I) Scada Maintenance	Support Services	<a href="mailto:nicola.i.smith-lee@magnoxsites.com">nicola.i.smith-lee@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Oct-18 (f)	Dec-18 (f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Winfrith	Construction of openings in the Dragon facility cutting work.	Construction	<a href="mailto:janel.smith@magnoxsites.com">janel.smith@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	May-18 (f)	Jun-18 (f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Oldbury	PA & Radio Systems	Consumables	<a href="mailto:rachel.thompson@magnoxsites.com">rachel.thompson@magnoxsites.com</a>	Non-OJEU Competition	<£100K	n/a	May-18 (f)	Jun-18 (f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Oldbury	Pond Secondary Containment Ground Water Ingress Repair	Construction	<a href="mailto:louise.x.brown@magnoxsites.com">louise.x.brown@magnoxsites.com</a>	OJEU Restricted	£100k to £500k	n/a	Jun-18 (f)	Oct-18 (f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Hinkley	Installation of Base plinth Bund and Tanks	Construction	<a href="mailto:louise.x.brown@magnoxsites.com">louise.x.brown@magnoxsites.com</a>	Non-OJEU Competition	<£100K	Apr-18	Jun-18 (f)	Aug-18 (f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Chapelcross	MAETP Enabling Works	Construction	<a href="mailto:sarah.j.deeble@magnoxsites.com">sarah.j.deeble@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Jun-18 (f)	Sep-18 (f)	Not yet confirmed	07. ITT in preparation
Decommissioning	Bradwell	Security - Systems - Installation of new gatehouse	Construction	<a href="mailto:richard.sadd@magnoxsites.com">richard.sadd@magnoxsites.com</a>	Other - No Competition	<£100K	n/a	n/a (a)	Apr-18 (a)	Quadrant Security Group Ltd	11. Contract awarded
Decommissioning	Sizewell	Drain POCO & Isolate/configure for interim dormant state (mechanical & electrical)	Decommissioning, Demolition & Deplant	<a href="mailto:nicola.i.smith-lee@magnoxsites.com">nicola.i.smith-lee@magnoxsites.com</a>	Non-OJEU Competition	<£100K	Oct-19	Nov-19 (f)	Dec-19 (f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Hinkley	Clean fix and stabilise reactor 1/2 wet/dry vault	Construction	<a href="mailto:louise.x.brown@magnoxsites.com">louise.x.brown@magnoxsites.com</a>	Non-OJEU Competition	<£100K	Dec-18	Feb-19 (f)	Apr-19 (f)	Not yet confirmed	02. Strategy being developed
Decommissioning	Winfrith	Deployment of a pipe Crawler for radiation mapping & inspection purposes	Decommissioning, Demolition & Deplant	<a href="mailto:kim.cook@magnoxsites.com">kim.cook@magnoxsites.com</a>	Non-OJEU Competition	<£100K	n/a	Feb-18 (a)	Jun-18 (f)	Tend: Imitech & James Fisher Nuclear	10. Identification of preferred bidder
Decommissioning	Bradwell	Design analysis of Voids Walls	Manpower	<a href="mailto:richard.sadd@magnoxsites.com">richard.sadd@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Mar-18 (a)	Sanderson Watts Associates Ltd	11. Contract awarded
Decommissioning	Maentwrog	Inspection & Repair of Low Pressure Intake Tunnels at Maentwrog	Engineering	<a href="mailto:ruth.cox@magnoxsites.com">ruth.cox@magnoxsites.com</a>	Other - No Competition	£100k to £500k	n/a	n/a (a)	Apr-18 (a)	Dyer & Butler	11. Contract awarded
Asset Management	Oldbury	Oldbury Sewage Treatment Plant Replacement	Plant & Equipment & Materials	<a href="mailto:sukyee.hermon@magnoxsites.com">sukyee.hermon@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Jan-18 (a)	May-18 (f)	Not yet confirmed	10. Identification of preferred bidder
Asset Management	Wylfa	Station Transformer Alternative Cooling	Engineering	<a href="mailto:adrian.h.williams@magnoxsites.com">adrian.h.williams@magnoxsites.com</a>	Non-OJEU Competition	<£100K	n/a	Mar-18 (a)	Jun-18 (f)		08. ITT issued
Asset Management	Wylfa	Diesel Generator Maintenance	Plant & Equipment & Materials	<a href="mailto:adrian.h.williams@magnoxsites.com">adrian.h.williams@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	May-18 (f)	Jul-18 (f)	Tend: JCB Broadcrown, DiPerk Power	07. ITT in preparation
Waste	Harwell	Tube Stores POCO Project	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Non-OJEU Competition	£1m to £5m	Jun-18	Aug-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
Waste	Multiple Sites	6m Box -Soffit Plates (required to go on top of Waste in 6m3 ) Multiple Sites	Waste management, disposal & storage	<a href="mailto:james.burrows@magnoxsites.com">james.burrows@magnoxsites.com</a> / <a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	OJEU Negotiated	£1m to £5m	n/a	May-18 (f)	Aug-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Chapelcross	Chapelcross Drums x 201 (aprox £2m)	Engineering	<a href="mailto:james.burrows@magnoxsites.com">james.burrows@magnoxsites.com</a> / <a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Achilles Database	£1m to £5m	n/a	May-18 (f)	Aug-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Multiple Sites	6m Box - Bins (steel liners required within 358 boxes) Multiple Sites	Waste management, disposal & storage	<a href="mailto:james.burrows@magnoxsites.com">james.burrows@magnoxsites.com</a> / <a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Achilles Database	£1m to £5m	n/a	May-18 (f)	Aug-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Harwell	Spares Framework Walischmiller spares for B462 non WRATS	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Sole Source - No Choice	£500k to £1m	n/a	n/a (a)	Apr-18 (a)	Walischmiller Engineering GmbH	11. Contract awarded
Waste	Hinkley	FED - Procurement, Manufacture delivery and installation of Sorting Equipment	Waste management, disposal & storage	<a href="mailto:karen.maguire@magnoxsites.com">karen.maguire@magnoxsites.com</a>	OJEU Negotiated	£1m to £5m	n/a	May-18 (f)	Jul-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Multiple sites	Multiple Sites XST - Forklift Trucks	Plant & Equipment & Materials	<a href="mailto:karen.maguire@magnoxsites.com">karen.maguire@magnoxsites.com</a>	Non-OJEU Competition	£1m to £5m	n/a	Jun-18 (f)	Aug-18 (f)	Not yet confirmed	07. ITT in preparation

DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers	STATUS
Waste	Harwell	Procure Overdrums for CLDs and CHILW drums containing Radium	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Achillies Database	£1m to £5m	n/a	Nov-18 (f)	Jan-19 (f)	Not yet confirmed	07. ITT in preparation
Waste	Trawsfynydd	Traws 135L Steel Drums	Waste management, disposal & storage	<a href="mailto:james.burrows@magnoxsites.com">james.burrows@magnoxsites.com</a> / <a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Achillies Database	£500k to £1m	n/a	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Hinkley	FED Procurement of Pre Conditioning Facility - Enabling Works (Internal) LOT 6	Plant & Equipment & Materials	<a href="mailto:ewan.davidson@magnoxsites.com">ewan.davidson@magnoxsites.com</a>	Non-OJEU Competition	£500k to £1m	n/a	May-18 (f)	Jun-18 (f)	Tend: Interserve ,Trant & C Spencer	07. ITT in preparation
Waste	Harwell	Blended Cement Powders	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	OJEU Open	£500k to £1m	May-18	Jul-18 (f)	Nov-18 (f)	Not yet confirmed	02. Strategy being developed
Waste	Multiple Sites	6m Box - Anti Flotation Mesh (required for 132 Boxes) Multiple Sites	Waste management, disposal & storage	<a href="mailto:james.burrows@magnoxsites.com">james.burrows@magnoxsites.com</a> / <a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	OJEU Negotiated	£500k to £1m	n/a	May-18 (f)	Aug-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Hinkley	FED - Procurement and Manufacture delivery and install Retrieval Equipment plus off site testing	Waste management, disposal & storage	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	Achillies Database	£1m to £5m	n/a	May-18 (f)	Jul-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Harwell	Original Discharge Pipeline Decontam and Disposal	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	OJEU Open	£500k to £1m	Nov-18	Jan-19 (f)	May-19 (f)	Not yet confirmed	02. Strategy being developed
Waste	Sizewell	Design & Construction of Waste Transfer Area	Construction	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	Feb-19	Mar-19 (f)	Jun-19 (f)	Not yet confirmed	02. Strategy being developed
Waste	Oldbury	Waste Transfer Area (Design & Build)	Waste management, disposal & storage	<a href="mailto:cheryl.d.downton@magnoxsites.com">cheryl.d.downton@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	May-19 (f)	Jul-19 (f)	Not yet confirmed	07. ITT in preparation
Waste	Oldbury	Electrical Infrastructure (AVDS)	Waste management, disposal & storage	<a href="mailto:john.gallagher@magnoxsites.com">john.gallagher@magnoxsites.com</a>	Other - No Competition	£100k to £500k	n/a	n/a (a)	May-18 (f)	Not yet confirmed	
Waste	Harwell	Long can size reduction design and manufacture	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	Aug-18	Sep-18 (f)	Nov-18 (f)	Not yet confirmed	02. Strategy being developed
Waste	Oldbury	Fork Lift Truck (Type V1) (32T) DV 26638 Waste Enablers	Waste management, disposal & storage	<a href="mailto:cheryl.d.downton@magnoxsites.com">cheryl.d.downton@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	May-18 (f)	Jul-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Sizewell	Manufacture of Engineered Retrieval Packages	Engineering	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	Aug-18	Oct-18 (f)	Dec-18 (f)	Not yet confirmed	02. Strategy being developed
Waste	Multiple Sites	6m Box - Temporary Lids (to keep boxes water tight when moving around sites)	Waste management, disposal & storage	<a href="mailto:james.burrows@magnoxsites.com">james.burrows@magnoxsites.com</a> / <a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	OJEU Negotiated	£100k to £500k	n/a	May-18 (f)	Aug-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Oldbury	Design & Construction of Waste Transfer Area	Construction	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	Non-OJEU Competition	£500k to £1m	n/a	Mar-19 (f)	Dec-19 (f)	Not yet confirmed	07. ITT in preparation
Waste	Harwell	Procurement of Assay system californium source	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	May-18	May-18 (f)	Jun-18 (f)	Not yet confirmed	07. ITT in preparation
Waste	Hinkley	FED Procurement of Pre Conditioning Facility - Mule Dram and IBC Contamination LOT 5	Engineering	<a href="mailto:ewan.davidson@magnoxsites.com">ewan.davidson@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Jan-18 (a)	Mar-18 (a)	Penny Hydraulics Ltd	12. Contract in place
Waste	Oldbury	ILW Skips, Pallets and Equipment DV 26601 FED	Waste management, disposal & storage	<a href="mailto:cheryl.d.downton@magnoxsites.com">cheryl.d.downton@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	Feb-18 (a)	Feb-18 (a)	Aquablast	12. Contract in place
Waste	Hinkley	FED - Provide Support to Waste Operations for Active Commissioning - R2 Wet Vault	Waste management, disposal & storage	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	OJEU Negotiated	<£100K	Aug-19	Oct-19 (f)	Jan-20 (f)	Not yet confirmed	02. Strategy being developed
Waste	Hinkley	FED - Prep of IAC Docs and Carry out IAC of Retrieval and Sorting Equipment	Waste management, disposal & storage	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	OJEU Negotiated	<£100K	Aug-18	Sep-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
Waste	Hinkley	Design & Build Waste Transfer Area	Engineering	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	Non-OJEU Competition	<£100K	Aug-18	Feb-19 (f)	Mar-19 (f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	NMT FHISO Maintenance 2017/18	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	Apr-18 (a)	Apr-18 (a)	Croft Associates	11. Contract awarded
Waste	Sizewell	Procurement and Installation of Temp Shielding	Engineering	<a href="mailto:cheryl.d.downton@magnoxsites.com">cheryl.d.downton@magnoxsites.com</a>	Non-OJEU Competition	<£100K	May-19	Jul-19 (f)	Sep-19 (f)	Not yet confirmed	02. Strategy being developed
Waste	Hinkley	FED - Provide Support to Waste Operations for Active Commissioning - R1 Ionsiv and MAC Recovery	Waste management, disposal & storage	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	OJEU Negotiated	<£100K	Oct-19	Dec-19 (f)	Mar-20 (f)	Not yet confirmed	02. Strategy being developed
Waste	Harwell	Assay System maintenance and repair	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Sole Source - No Choice	£100k to £500k	n/a	Jan-18 (a)	May-18 (f)	Canberra	10. Identification of preferred bidder
Waste	Dungeness	STP manufacture	Engineering	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Feb-18 (a)	Mar-18 (a)	Penny Hydraulics Ltd	12. Contract in place
Waste	Dungeness	Development of the Concept Design for the DNA WTA 2018/19 - Nuvia	Design services/support	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Feb-18 (a)	Mar-18 (a)	Nuvia	12. Contract in place
Waste	Dungeness	Development of the Concept Design for the DNA WTA 2018/19 - Cavendish	Design services/support	<a href="mailto:karen.maquire@magnoxsites.com">karen.maquire@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Feb-18 (a)	Mar-18 (a)	Cavendish Nuclear Limited	12. Contract in place
Waste	Hinkley	Lift Installation	Waste management, disposal & storage	<a href="mailto:john.gallagher@magnoxsites.com">john.gallagher@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Feb-18 (a)	May-18 (f)	Tend: Pickerings,	10. Identification of preferred bidder
Waste	Harwell	Additional FHISO for NMT	Waste management, disposal & storage	<a href="mailto:sara.freeman@magnoxsites.com">sara.freeman@magnoxsites.com</a>	Sole Source - No Choice	£100k to £500k	n/a	n/a (a)	Apr-18 (a)	Croft Associates	11. Contract awarded
Waste	Trawsfynydd	Provision of SQEP for Electrical & Mechanical Site Support on the FEDER Project Period commencing 01 April 2018 - 31 March 2019	Waste management, disposal & storage	<a href="mailto:kevin.l.sheppard@magnoxsites.com">kevin.l.sheppard@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Mar-18 (a)	Mon Maintenance	12. Contract in place

DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers	STATUS
Waste	Chapelcross	Waste Engineer Services	Waste management, disposal & storage	<a href="mailto:Lisa.Pagan@magnoxsites.com">Lisa.Pagan@magnoxsites.com</a>	Other - No Competition	£100k to £500k	Jan-18	n/a (a)	Mar-18 (a)	Cyclife UK	12. Contract in place
Waste	Hunterston	Hunterston Pond Pump Sump - Retrieval system	Waste management, disposal & storage	<a href="mailto:ewan.davidson@magnoxsites.com">ewan.davidson@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	Sep-18	Nov-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
Waste	Hunterston	Hunterston Pond Pump Sump - Cans (135L)	Waste management, disposal & storage	<a href="mailto:ewan.davidson@magnoxsites.com">ewan.davidson@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	Sep-18	Nov-18 (f)	Nov-18 (f)	Not yet confirmed	02. Strategy being developed
Waste	Hunterston	Hunterston Pond Pump Sump - Tumble Mixer	Waste management, disposal & storage	<a href="mailto:ewan.davidson@magnoxsites.com">ewan.davidson@magnoxsites.com</a>	Non-OJEU Competition	<£100K	Sep-18	Nov-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
Enablers	Enablers	EDF Emergency Scheme	IT hardware/software	<a href="mailto:denise.colwell@magnoxsites.com">denise.colwell@magnoxsites.com</a>	Sole Source - No Choice	£100k to £500k	n/a	n/a (a)	Mar-19 (f)	EDF	
Enablers	Enablers	PCS Suite 17-22	IT hardware/software	<a href="mailto:andrew.mclellan@magnoxsites.com">andrew.mclellan@magnoxsites.com</a>	Sole Source - No Choice	£500k to £1m	n/a	Sep-17 (a)	Apr-18 (a)	Cavendish Nuclear Ltd	11. Contract awarded
Enablers	Enablers	Unified Dash Board	IT hardware/software	<a href="mailto:andrew.mclellan@magnoxsites.com">andrew.mclellan@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	Jun-18 (f)	Jul-18 (f)	Tend: Fluor Limited	07. ITT in preparation
Enablers	Enablers	COSHH Database	IT hardware/software	<a href="mailto:andrew.mclellan@magnoxsites.com">andrew.mclellan@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Jul-18 (f)	Sep-18 (f)	Not yet confirmed	07. ITT in preparation
Enablers	Enablers	Solidworks Support	IT hardware/software	<a href="mailto:camilla.morris@magnoxsites.com">camilla.morris@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Apr-18 (a)	Cadtek	11. Contract awarded
Enablers	Enablers	Opentext Licence & eDocs support	IT hardware/software	<a href="mailto:camilla.morris@magnoxsites.com">camilla.morris@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Apr-18 (a)	Clarity Information Solutions	11. Contract awarded
Enablers	Enablers	Information Security Forum	IT hardware/software	<a href="mailto:camilla.morris@magnoxsites.com">camilla.morris@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Apr-18 (a)	Tend: ISF	11. Contract awarded
Enablers	Enablers	Escrow Agreement - Various	IT hardware/software	<a href="mailto:camilla.morris@magnoxsites.com">camilla.morris@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Apr-18 (a)	NCC Services	11. Contract awarded
Enablers	Enablers	Groundhog database support	IT hardware/software	<a href="mailto:camilla.morris@magnoxsites.com">camilla.morris@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Apr-18 (a)	Nuvia	11. Contract awarded
Enablers	Enablers	Caranet support	IT hardware/software	<a href="mailto:camilla.morris@magnoxsites.com">camilla.morris@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Apr-18 (a)	XICON	11. Contract awarded
Enablers	Enablers	Radio Services Subscription	IT hardware/software	<a href="mailto:camilla.morris@magnoxsites.com">camilla.morris@magnoxsites.com</a>	Sole Source - No Choice	<£100K	n/a	n/a (a)	Apr-18 (a)	Tend: JRC Ltd	11. Contract awarded
Enablers	Enablers	IMAGES Support & Upgrade 2018 Onwards	IT hardware/software	<a href="mailto:andrew.mclellan@magnoxsites.com">andrew.mclellan@magnoxsites.com</a>	Sole Source - No Choice	£1m to £5m	n/a	Dec-17 (a)	Jul-18 (f)	Tend: Cavendish Nuclear LTD	10. Identification of preferred bidder
Asset Management F	Collaborative Framework	Facilities & Asset Management	Maintenance	<a href="mailto:paul.grant@magnoxsites.com">paul.grant@magnoxsites.com</a>	Collaborative (NDA Estate)	£100m to £250m	n/a	Jul-18 (f)	Jan-19 (f)		07. ITT in preparation
Asset Management F	Collaborative Framework	Site Security Systems	Maintenance	<a href="mailto:amanda.j.clark@magnoxsites.com">amanda.j.clark@magnoxsites.com</a>	Collaborative (NDA Estate)	£5m to £10m	Feb-18	Apr-18 (a)	Aug-18 (f)		08. ITT issued
Asset Management F	Collaborative Framework	Site Security Guard Services	Support Services	<a href="mailto:carole.a.odonnell@magnoxsites.com">carole.a.odonnell@magnoxsites.com</a>	Collaborative (NDA Estate)	£10m to £25m	n/a	n/a (a)	Feb-18 (a)	Profile Security	12. Contract in place
Asset Management F	Multi Site Framework	Electricity Supply	Utilities	<a href="mailto:linda.sapsford@magnoxsites.com">linda.sapsford@magnoxsites.com</a>	OJEU Open	£25m to £50m	Jul-19	Sep-19 (f)	Jan-20 (f)	Not yet confirmed	02. Strategy being developed
Asset Management F	Multi Site Framework	High Voltage Electricity Switchgear Maintenance	Maintenance	<a href="mailto:amanda.j.clark@magnoxsites.com">amanda.j.clark@magnoxsites.com</a>	Sole Source - No Choice	£500k to £1m	n/a	May-18 (f)	Jun-18 (f)		07. ITT in preparation
Construction	Multi Site Framework	Access and Insulation	Hazardous materials removal	<a href="mailto:david.m.sanderson@magnoxsites.com">david.m.sanderson@magnoxsites.com</a>	OJEU Restricted	£10m to £25m	Jun-18	Jun-18 (f)	Nov-18 (f)	Not yet confirmed	02. Strategy being developed
Construction	Multi Site Framework	Electrical Services	Engineering	<a href="mailto:debbie.collin@magnoxsites.com">debbie.collin@magnoxsites.com</a>	OJEU Open	£1m to £5m	Jul-18	Sep-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
Construction	Multi Site Framework	Asbestos Monitoring and Consultancy Services	Hazardous materials removal	<a href="mailto:pauline.z.mackemsley@magnoxsites.com">pauline.z.mackemsley@magnoxsites.com</a>	OJEU Restricted	£10m to £25m	n/a	Nov-17 (a)	May-18 (f)	Tend: RSK, Environmental Essentials, Interserve Industrial, John F Hunt Demolition, Environmental Scientifics, Lucion Environmental, BV, Exova, WSP. Environtec Ltd, WYG	10. Identification of preferred bidder
Prof Services	Collaborative Framework	Alternative Agency Supplied Workers Contract	Manpower	<a href="mailto:alwena.owen@magnoxsites.com">alwena.owen@magnoxsites.com</a>	Collaborative (NDA Estate)	£5m to £10m	May-18	Jul-18 (f)	Nov-18 (f)	Not yet confirmed	02. Strategy being developed
Engineering	Collaborative Framework	Statutory Examinations	Engineering	<a href="mailto:isla.fray@magnoxsites.com">isla.fray@magnoxsites.com</a>	Collaborative (NDA Estate)	£500k to £1m	Jan-19	Apr-19 (f)	Jan-20 (f)	Tend: Bureau Veritas UK Ltd	02. Strategy being developed
Engineering	Collaborative Framework	Inspection Resources - (IQA)	Engineering	<a href="mailto:matt.p.eeley@magnoxsites.com">matt.p.eeley@magnoxsites.com</a>	Collaborative (NDA Estate)	£1m to £5m	Jun-18	Jun-18 (f)	Oct-18 (f)	Not yet confirmed	02. Strategy being developed
Prof Services	Collaborative Framework	Health Physics Resources CP	Health & Safety	<a href="mailto:steven.j.lock@magnoxsites.com">steven.j.lock@magnoxsites.com</a>	Collaborative (NDA Estate)	£50m to £100m	n/a	May-17 (a)	Feb-18 (a)	Nuvia Ltd (C); Radwise Ltd (C); Matom Ltd (C)	12. Contract in place
HR, Corp & Fleet	Collaborative Framework	Hire Cars	Support Services	<a href="mailto:Danielle.Staples@danielle.staples@magnoxsites.com">Danielle Staples &lt;danielle.staples@magnoxsites.com&gt;</a>	Collaborative (NDA Estate)	£1m to £5m	Jun-19	Sep-19 (f)	Jun-20 (f)	Not yet confirmed	02. Strategy being developed
HR, Corp & Fleet	Multi Site Framework	Payroll	Support Services	<a href="mailto:alwena.owen@magnoxsites.com">alwena.owen@magnoxsites.com</a>	OJEU Restricted	£500k to £1m	Sep-19	Nov-19 (f)	Mar-20 (f)	Not yet confirmed	02. Strategy being developed
Engineering	Collaborative Framework	Supply of Maintenance, Repair and Operations (MRO) consumables	Consumables	<a href="mailto:steve.x.watson@magnoxsites.com">steve.x.watson@magnoxsites.com</a>	Collaborative (NDA Estate)	£10m to £25m	Jan-19	May-19 (f)	Nov-19 (f)	Eriks, Rexel, Park Gate, Speedy	02. Strategy being developed
Engineering	Collaborative Framework	Tools and Consumables	Consumables	<a href="mailto:steve.x.watson@magnoxsites.com">steve.x.watson@magnoxsites.com</a>	Collaborative (NDA Estate)	£5m to £10m	May-18	Aug-18 (f)	Dec-18 (f)	Not yet confirmed	02. Strategy being developed

DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers	STATUS		
Construction	Collaborative Framework	PEACH (Plant Equip & Crane Hire	Plant & Equipment & Materials	<a href="mailto:isla.fray@magnoxsites.com">isla.fray@magnoxsites.com</a>	Collaborative (NDA Estate)	£1m to £5m	Jun-19	Sep-19	(f)	Apr-20	(f)	01. On the horizon	
Engineering	Collaborative Framework	Supply of Air Filtration and Ancillary Equipment	Consumables	<a href="mailto:james.hiller@magnoxsites.com">james.hiller@magnoxsites.com</a>	Collaborative (NDA Estate)	£1m to £5m	n/a	May-18	(f)	Oct-18	(f)	Not yet confirmed	07. ITT in preparation
Engineering	Collaborative Framework	Bulk and Packaged Chemicals	Consumables	<a href="mailto:james.hiller@magnoxsites.com">james.hiller@magnoxsites.com</a>	Collaborative (NDA Estate)	£100k to £500k	n/a	Nov-18	(f)	Aug-19	(f)	Not yet confirmed	07. ITT in preparation
Engineering	Multi Site Framework	Flask Leak Testing Equipment	Engineering	<a href="mailto:james.hiller@magnoxsites.com">james.hiller@magnoxsites.com</a>	OJEU Open	<£100K	Jul-18	Sep-18	(f)	Jan-19	(f)	Not yet confirmed	02. Strategy being developed
Engineering	Multi Site Framework	Supply of Lab Consumables and Chemicals	Consumables	<a href="mailto:james.hiller@magnoxsites.com">james.hiller@magnoxsites.com</a>	OJEU Restricted	£500k to £1m	Feb-19	Mar-19	(f)	Aug-19	(f)	Not yet confirmed	02. Strategy being developed
HR, Corp & Fleet	Collaborative Framework	Stationery and office supplies	Support Services	<a href="mailto:alwena.owen@magnoxsites.com">alwena.owen@magnoxsites.com</a>	Collaborative (NDA Estate)	£500k to £1m	n/a	Aug-18	(f)	Jan-19	(f)	Not yet confirmed	07. ITT in preparation
HR, Corp & Fleet	Multi Site Framework	Training & Development services	Support Services	<a href="mailto:holly.griffith@magnoxsites.com">holly.griffith@magnoxsites.com</a>	OJEU Restricted	£1m to £5m	Jun-18	Jul-18	(f)	Jan-19	(f)	Not yet confirmed	07. ITT in preparation
HR, Corp & Fleet	Multi Site Framework	NEC Contract Management Training	Support Services	<a href="mailto:holly.griffith@magnoxsites.com">holly.griffith@magnoxsites.com</a>	Non-OJEU Competition	£100k to £500k	n/a	Dec-17	(a)	Jun-18	(f)	Not yet confirmed	10. Identification of preferred bidder
Engineering	Multi Site Framework	Dosimetry	Engineering	<a href="mailto:isla.fray@magnoxsites.com">isla.fray@magnoxsites.com</a>	OJEU Open	£5m to £10m	Jul-18	Sep-18	(f)	Feb-19	(f)	Not yet confirmed	02. Strategy being developed
Engineering	Multi Site Framework	Portable & Installed Metrology & Electronic Personal Dosemeters (2+1+1)	Engineering	<a href="mailto:james.hiller@magnoxsites.com">james.hiller@magnoxsites.com</a>	OJEU Open	£10m to £25m	n/a	May-18	(f)	Aug-18	(f)	Not yet confirmed	07. ITT in preparation
Engineering	Multi Site Framework	Liquid Effluent Sampler maintenance	Engineering	<a href="mailto:carole.a.odonnell@magnoxsites.com">carole.a.odonnell@magnoxsites.com</a>	Achillies Database	£100k to £500k	n/a	May-18	(f)	Jul-18	(f)	Not yet confirmed	07. ITT in preparation
Engineering	Multi Site Framework	Land Quality Services	Remediation & Environmental Services	<a href="mailto:castel.x.fairlie@magnoxsites.com">castel.x.fairlie@magnoxsites.com</a>	OJEU Restricted	£10m to £25m	n/a	Jun-18	(f)	Oct-18	(f)		07. ITT in preparation
IT	Multi Site Framework	IT Resource Project	IT hardware/software	<a href="mailto:Anna.Bourne@magnoxsites.com">Anna.Bourne@magnoxsites.com</a>	OJEU Negotiated	£25m to £50m	Apr-17	Jul-17	(a)	Feb-18	(a)	Sopra Steria	12. Contract in place
IT	Multi Site Framework	Works Order Management System Replacement 2020	IT hardware/software	<a href="mailto:denise.colwell@magnoxsites.com">denise.colwell@magnoxsites.com</a>	Sole Source - No Choice	£5m to £10m	n/a	Jan-19	(f)	Jul-19	(f)	ABB Switzerland Technology Limited (prev Ventyx) (C)	07. ITT in preparation
Engineering	Multi Site Framework	Fabrication Service Phase 2	Engineering	<a href="mailto:steve.x.watson@magnoxsites.com">steve.x.watson@magnoxsites.com</a>	OJEU Open	£5m to £10m	May-18	Jun-18	(f)	Sep-18	(f)	Not yet confirmed	02. Strategy being developed
Engineering	Collaborative Framework	Engineering and EHS&Q Standards (on-line)	Remediation & Environmental Services	<a href="mailto:castel.x.fairlie@magnoxsites.com">castel.x.fairlie@magnoxsites.com</a>	Collaborative (NDA Estate)	£500k to £1m	May-18	Jun-18	(f)	Oct-18	(f)	Not yet confirmed	02. Strategy being developed
Prof Services	Collaborative Framework	Specialist Nuclear Services (SNS)	Manpower	<a href="mailto:michelle.edwards@magnoxsites.com">michelle.edwards@magnoxsites.com</a>	Collaborative (NDA Estate)	£25m to £50m	Jul-18	Sep-18	(f)	Jan-19	(f)	Not yet confirmed	02. Strategy being developed