

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers	STATUS	
DEC 0001	Decommissioning	Wylfa	Removal of Bulk Asbestos Work Pack 2 -5 possibly Reactor Buildings	Hazardous materials removal	Lisa.Pagan@magnoxsites.com	OJEU Restricted	£10m to £25m	Mar-18	May-18	(a)	Aug-18	(f) Tend: Cape,Erith,Hertel,Kaefer,Keltbray,Rhodar	08. ITT issued
DEC 0007	Decommissioning	Trawsfynydd	Reactor Safestore Height Reduction Enabling Works including Internal Walls and deplant of 8no Cable Risers	Engineering	ruth.cox@magnoxsites.com	OJEU Restricted	£1m to £5m	Apr-18	Jul-18	(f)	Sep-18	(f) Not yet confirmed	06. Eols being assessed
DEC 0009	Decommissioning	Trawsfynydd	SMS and SEIMS - SP04 Safe Store 1 - EC and I Installation	Engineering	ruth.cox@magnoxsites.com	Achillies Database	£1m to £5m	Dec-17	Feb-18	(a)	Jun-18	(f) Tend: Balvac, Costain, Dawnus, Interserve Facilities Management	10. Identification of preferred bidder
DEC 0015	Decommissioning	Harwell	LETP Land Remediation P13 Bulk Bags Purchase order for approx 22,800 bags.	Decommissioning, Demolition & Deplant	sally.i.dive@magnoxsites.com	Achillies Database	£500k to £1m	n/a	Mar-18	(a)	Jul-18	(f) Tend: Centurian Bags, Pactec, Sackmaker, Smartlift, Weir & Carmichael	09. Tenders being assessed
DEC 0019	Decommissioning	Chapelcross	Manufacture + Test Zeolite Skip Retrieval Equipment (x50) - WP1	Plant & Equipment & Materials	sarah.j.deeble@magnoxsites.com	OJEU Negotiated	£1m to £5m	Oct-19	Dec-19	(f)	Apr-20	(f) Not yet confirmed	02. Strategy being developed
DEC 0179	Decommissioning	Chapelcross	Support to Ponds Sludge Retrievals & Booster Station Deplant	Waste management, disposal & storage	nicola.j.smith-lee@magnoxsites.com	Other - No Competition	<£100K	n/a	May-18	(a)	May-18	(a) Cyclife	11. Contract awarded
DEC 0067	Decommissioning	Hunterston	Pipe Bridge Removal	#N/A	sarah.j.deeble@magnoxsites.com	<select>	£100k to £500k	#N/A	#N/A	(f)	Apr-19	(f) Not yet confirmed	03. Call off from existing contract/framework
DEC 0068	Decommissioning	Hunterston	Concrete Shaving	#N/A	sarah.j.deeble@magnoxsites.com	<select>	£100k to £500k	#N/A	#N/A	(f)	Apr-19	(f) Not yet confirmed	03. Call off from existing contract/framework
DEC 0074	Decommissioning	Oldbury	Pond Secondary Containment Ground Water Ingress Repair	Construction	louise.x.brown@magnoxsites.com	OJEU Restricted	£100k to £500k	n/a	Aug-18	(f)	Oct-18	(f) Not yet confirmed	07. ITT in preparation
DEC 0098	Decommissioning	Bradwell	Security - Systems - Installation of new gatehouse	Construction	richard.sadd@magnoxsites.com	Other - No Competition	<£100K	n/a	n/a	(a)	Apr-18	(a) Quadrant Security Group Ltd	12. Contract in place
DEC 0178	Decommissioning	Maentwrog	Inspection & Repair of Low Pressure Intake Tunnels at Maentwrog	Engineering	ruth.cox@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a	(a)	Apr-18	(a) Dyer & Butler	11. Contract awarded
DEC 0181	Decommissioning	Winfrith	Disposal of concrete lined drums	Waste management, disposal & storage	Jed.Bonsor@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	Aug-18	(f)	Dec-18	(f) Not yet confirmed	07. ITT in preparation
DEC 0205	Decommissioning	Bradwell	Additional Demolition to AEPS Etc	#N/A	richard.sadd@magnoxsites.com	<select>	£100k to £500k	#N/A	#N/A	(f)	Apr-18	(a) Squibb Group Ltd	12. Contract in place
DEC 0208	Decommissioning	Bradwell	ILW Support 2018/19 to C&M - Phase2	#N/A	richard.sadd@magnoxsites.com	<select>	£500k to £1m	#N/A	#N/A	(f)	Apr-18	(a) Doosan Babcock Ltd	11. Contract awarded
DEC 0209	Decommissioning	Bradwell	UKPN Substation Installation - T.O20	#N/A	richard.sadd@magnoxsites.com	<select>	<£100K	#N/A	#N/A	(f)	Apr-18	(a) ID Corcoran Building Contractors	12. Contract in place
DEC 0215	Decommissioning	Harwell	Provision of Service for Re-generated Carbon Mobile Filter units for Ground Water Plant	Remediation & Environmental Services	sally.i.dive@magnoxsites.com	Sole Source - No Choice	<£100K	Apr-18	May-18	(a)	Jun-18	(f) Cabot Norit	08. ITT issued
DEC 0216	Decommissioning	Harwell	Provision of Service for Re-generated Carbon Mobile Filter units for Ground Water Plant	Engineering	sally.i.dive@magnoxsites.com	OJEU Open	<£100K	n/a	Sep-19	(f)	Jan-20	(f) Not yet confirmed	07. ITT in preparation
ASM 0255	Asset Management	Harwell	Harwell CNC 18/19	Support Services	paul.grant@magnoxsites.com	Sole Source - No Choice	£5m to £10m	n/a	n/a	(a)	Apr-18	(a) CNC	12. Contract in place
ASM 0275	Asset Management	Sizewell A	Sizewell Electricity	Utilities	adrian.h.williams@magnoxsites.com	Sole Source - No Choice	£100k to £500k	Jan-18	n/a	(a)	Apr-18	(a) EDF	12. Contract in place
ASM 0277	Asset Management	Trawsfynydd	Traws Crane Maintenance	Plant & Equipment & Materials	adrian.h.williams@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a) The Clarke Chapman Group	12. Contract in place
WAS 0007	Waste	Multiple Sites	6m Box -Soffit Plates (required to go on top of Waste in 6m3) Multiple Sites	Waste management, disposal & storage	sara.freeman@magnoxsites.com	OJEU Negotiated	£1m to £5m	n/a	Jul-18	(f)	Oct-18	(f) Not yet confirmed	07. ITT in preparation
WAS 0010	Waste	Chapelcross	Chapelcross Drums x 201 (aprox £2m) 500L	Engineering	james.burrows@magnoxsites.com / sara.freeman@magnoxsites.com	Achillies Database	£1m to £5m	n/a	Jun-18	(f)	Sep-18	(f) Not yet confirmed	07. ITT in preparation
WAS 0012	Waste	Multiple Sites	6m Box - Bins (steel liners required within 358 boxes) Multiple Sites	Waste management, disposal & storage	sara.freeman@magnoxsites.com	Achillies Database	£1m to £5m	n/a	Jul-18	(f)	Oct-18	(f) Not yet confirmed	07. ITT in preparation
WAS 0017	Waste	Harwell	Spares Framework Walischmiller spares for B462 non WRATS	Waste management, disposal & storage	sara.freeman@magnoxsites.com	Sole Source - No Choice	£500k to £1m	n/a	n/a	(a)	Apr-18	(a) Walischmiller Engineering GmbH	12. Contract in place
WAS 0029	Waste	Harwell	Procure Overdrums for CLDs and CHILW drums containing Radium	Waste management, disposal & storage	sara.freeman@magnoxsites.com	OJEU Restricted	£1m to £5m	Feb-19	Mar-19	(f)	Jul-19	(f) Not yet confirmed	02. Strategy being developed
WAS 0033	Waste	Trawsfynydd	Traws 135L Steel Drums	Waste management, disposal & storage	james.burrows@magnoxsites.com / sara.freeman@magnoxsites.com	Achillies Database	£500k to £1m	n/a	Sep-18	(f)	Nov-18	(f) Not yet confirmed	07. ITT in preparation
WAS 0038	Waste	Harwell	Blended Cement Powders	Waste management, disposal & storage	sara.freeman@magnoxsites.com	OJEU Open	£500k to £1m	Jul-18	Sep-18	(f)	Dec-18	(f) Not yet confirmed	02. Strategy being developed
WAS 0040	Waste	Chapelcross	Procurement of Stillages for CHX and now including HINKLEY 06.02.18	Engineering	james.burrows@magnoxsites.com	Achillies Database	£1m to £5m	n/a	Jun-18	(f)	Sep-18	(f) Not yet confirmed	07. ITT in preparation
WAS 0043	Waste	Multiple Sites	6m Box - Anti Flotation Mesh (required for 132 Boxes) Multiple Sites	Waste management, disposal & storage	sara.freeman@magnoxsites.com	OJEU Negotiated	£500k to £1m	n/a	Jul-18	(f)	Oct-18	(f) Not yet confirmed	07. ITT in preparation
WAS 0052	Waste	Harwell	Original Discharge Pipeline Decontam and Disposal	Waste management, disposal & storage	sara.freeman@magnoxsites.com	OJEU Open	£500k to £1m	Nov-18	Jan-19	(f)	May-19	(f) Not yet confirmed	02. Strategy being developed
WAS 0069	Waste	Oldbury	Electrical Infrastructure (AVDS)	Waste management, disposal & storage	john.gallagher@magnoxsites.com	Other - No Competition	£100k to £500k	n/a	n/a	(a)	Jun-18	(f) Not yet confirmed	
WAS 0096	Waste	Multiple Sites	6m Box - Temporary Lids (to keep boxes water tight when moving around sites)	Waste management, disposal & storage	sara.freeman@magnoxsites.com	OJEU Negotiated	£100k to £500k	n/a	Jul-18	(f)	Oct-18	(f) Not yet confirmed	07. ITT in preparation
WAS 0102	Waste	Harwell	Procurement of Assay system californium source	Waste management, disposal & storage	sara.freeman@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	May-18	(a)	Jun-18	(f) Tend: HTSL	08. ITT issued
WAS 0111	Waste	Hinkley	FED - Provide Support to Waste Operations for Active Commissioning - R2 Wet Vault	Waste management, disposal & storage	karen.maquire@magnoxsites.com	OJEU Negotiated	<£100K	Aug-19	Oct-19	(f)	Jan-20	(f) Not yet confirmed	02. Strategy being developed

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers	STATUS		
WAS 0112	Waste	Hinkley	FED - Prep of IAC Docs and Carry out IAC of Retrieval and Sorting Equipment	Waste management, disposal & storage	karen.maquire@magnoxsites.com	OJEU Negotiated	<£100K	Aug-18	Sep-18	(f)	Jan-19	(f)	Not yet confirmed	02. Strategy being developed
WAS 0128	Waste	Harwell	NMT FHISO Maintenance 2017/18	Waste management, disposal & storage	sara.freeman@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	Apr-18	(a)	Apr-18	(a)	Croft Associates	12. Contract in place
WAS 0136	Waste	Hinkley	FED - Provide Support to Waste Operations for Active Commissioning - R1 Ionsiv and MAC Recovery	Waste management, disposal & storage	karen.maquire@magnoxsites.com	OJEU Negotiated	<£100K	Oct-19	Dec-19	(f)	Mar-20	(f)	Not yet confirmed	02. Strategy being developed
WAS 0137	Waste	Hinkley	FED - Provide Support to Waste Operations for Active Commissioning - R2 Dry Vault	Waste management, disposal & storage	karen.maquire@magnoxsites.com	OJEU Negotiated	<£100K	Nov-19	Jan-20	(f)	Apr-20	(f)	Not yet confirmed	02. Strategy being developed
WAS 0144	Waste	Harwell	Assay System maintenance and repair	Waste management, disposal & storage	sara.freeman@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	Jan-18	(a)	May-18	(a)	Canberra	11. Contract awarded
WAS 0164	Waste	Harwell	Additional FHISO for NMT	Waste management, disposal & storage	sara.freeman@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Apr-18	(a)	Croft Associates	12. Contract in place
WAS 0178	Waste	Trawsfynydd	Assay System maint for NFEDER & SFEDER Multi years	Waste management, disposal & storage	kevin.l.sheppard@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Jun-18	(f)	Tend: ANTECH	
WAS 0179	Waste	Chapelcross	Overpacks TSV for Chapelcross	Engineering	james.burrows@magnoxsites.com	Achillies Database	£1m to £5m	n/a	Jun-18	(f)	Sep-18	(f)	Not yet confirmed	07. ITT in preparation
WAS 0183	Waste	Chapelcross	Hire of Kalmar DCD250/12 - G1245 24 month contract at £495p/w - FY 2019/20 (52 weeks)	Waste management, disposal & storage	sheena.m.carson@magnoxsites.com	Other - No Competition	<£100K	n/a	n/a	(a)	Apr-18	(a)	Douglas Gillespie plant	12. Contract in place
WAS 0186	Waste	Hunterston	Supply of Resources	Waste management, disposal & storage	sheena.m.carson@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Apr-18	(a)	Morson Ltd	12. Contract in place
WAS 0192	Waste	Harwell	Transport Charges by Rail FY 18/19	Waste management, disposal & storage	sheena.m.carson@magnoxsites.com	Other - No Competition	£500k to £1m	n/a	n/a	(a)	Apr-18	(a)	Direct Rail Services Ltd T/A DRS	12. Contract in place
WAS 0199	Waste	Hunterston	Modifications to grout plant	Waste management, disposal & storage	james.burrows@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Apr-18	(a)	Portastor Limited	12. Contract in place
ENA 0017	Enablers	Enablers	EDF Emergency Scheme	IT hardware/software	denise.colwell@magnoxsites.com	Sole Source - No Choice	£100k to £500k	n/a	n/a	(a)	Mar-19	(f)	EDF	
ENA 0022	Enablers	Enablers	PCS Suite 17-22	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	£500k to £1m	n/a	Sep-17	(a)	Apr-18	(a)	Cavendish Nuclear Ltd	12. Contract in place
ENA 0023	Enablers	Enablers	Unified Dash Board	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	Jun-18	(f)	Jul-18	(f)	Tend: Fluor Limited	07. ITT in preparation
ENA 0025	Enablers	Enablers	Solidworks Support	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a)	Cadtek	12. Contract in place
ENA 0026	Enablers	Enablers	Opentext Licence & eDocs support	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a)	Clarity Information Solutions	12. Contract in place
ENA 0027	Enablers	Enablers	Information Security Forum	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a)	Information Security Forum Limited	12. Contract in place
ENA 0028	Enablers	Enablers	Escrow Agreement - Various	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a)	NCC Services	12. Contract in place
ENA 0029	Enablers	Enablers	Groundhog database support	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a)	Nuvia	12. Contract in place
ENA 0030	Enablers	Enablers	Caranet support	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a)	XICON	12. Contract in place
ENA 0031	Enablers	Enablers	Radio Services Subscription	IT hardware/software	camilla.morris@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a)	Joint Radio Company Ltd	12. Contract in place
ENA 0054	Enablers	Enablers	IMAGES Support & Upgrade 2018 Onwards	IT hardware/software	andrew.mclellan@magnoxsites.com	Sole Source - No Choice	£1m to £5m	n/a	Dec-17	(a)	Jul-18	(f)	Tend: Cavendish Nuclear LTD	10. Identification of preferred bidder
ENA 0065	Enablers	Enablers	Environmental Surveying	Engineering	susan.owen@magnoxsites.com	Sole Source - No Choice	<£100K	n/a	n/a	(a)	Apr-18	(a)	EDF	12. Contract in place
FRM 0002	Asset Management F	Collaborative Framework	Facilities & Asset Management	Maintenance	paul.grant@magnoxsites.com	Collaborative (NDA Estate)	£100m to £250m	n/a	Jul-18	(f)	Jan-19	(f)		07. ITT in preparation
FRM 0004	Asset Management F	Collaborative Framework	Site Security Systems	Maintenance	amanda.j.clark@magnoxsites.com	Collaborative (NDA Estate)	£5m to £10m	Feb-18	Apr-18	(a)	Aug-18	(f)		08. ITT issued
FRM 0009	Asset Management F	Multi Site Framework	Electricity Supply	Utilities	linda.sapsford@magnoxsites.com	OJEU Open	£25m to £50m	Jul-19	Sep-19	(f)	Jan-20	(f)	Not yet confirmed	02. Strategy being developed
FRM 0011	Asset Management F	Multi Site Framework	High Voltage Electricity Switchgear Maintenance	Maintenance	amanda.j.clark@magnoxsites.com	Sole Source - No Choice	£500k to £1m	n/a	Mar-18	(a)	Jun-18	(f)		09. Tenders being assessed
FRM 0013	Construction	Multi Site Framework	Access and Insulation	Hazardous materials removal	david.m.sanderson@magnoxsites.com	OJEU Restricted	£10m to £25m	Jun-18	Jun-18	(f)	Nov-18	(f)	Not yet confirmed	02. Strategy being developed
FRM 0018	Construction	Multi Site Framework	Electrical Services	Engineering	debbie.collin@magnoxsites.com	OJEU Open	£1m to £5m	Jul-18	Sep-18	(f)	Jan-19	(f)	Not yet confirmed	02. Strategy being developed
FRM 0022	Construction	Multi Site Framework	Asbestos Monitoring and Consultancy Services	Hazardous materials removal	pauline.z.mackemsley@magnoxsites.com	OJEU Restricted	£10m to £25m	n/a	Nov-17	(a)	Jun-18	(f)		10. Identification of preferred bidder
FRM 0024	Prof Services	Collaborative Framework	Alternative Agency Supplied Workers Contract	Manpower	alwena.owen@magnoxsites.com	Collaborative (NDA Estate)	£5m to £10m	May-18	Aug-18	(f)	Nov-18	(f)	Not yet confirmed	05. Advert published
FRM 0030	Engineering	Collaborative Framework	Inspection Resources - (IQA)	Engineering	matt.p.eeley@magnoxsites.com	Collaborative (NDA Estate)	£1m to £5m	Jun-18	Jul-18	(f)	Oct-18	(f)	Not yet confirmed	02. Strategy being developed
FRM 0036	HR, Corp & Fleet	Collaborative Framework	Hire Cars	Support Services	Danielle Staples <danielle.staples@magnoxsites.com>	Collaborative (NDA Estate)	£1m to £5m	Jun-19	Sep-19	(f)	Jun-20	(f)	Not yet confirmed	02. Strategy being developed

UNIQUE EXTERNAL REF	DIRECTORATE OR CATEGORY TEAM	SITE	CONTRACT DESCRIPTION (Values in brackets represent anticipated duration)	CATEGORY	CONTACT	PROCUREMENT ROUTE	BANDING	PRE QUAL ADVERT PUBLISH DATE	ITT ISSUE (a) Actual (f) Forecast	CONTRACT AWARD DATE (a) Actual (f) Forecast	CONTRACTOR / SUPPLIER Tend: Tenderers	STATUS
FRM 0040	HR, Corp & Fleet	Multi Site Framework	Payroll	Support Services	Alwena Owen (Magnox) <alwena.owen@magnoxsites.com>	OJEU Restricted	£500k to £1m	Sep-19	Nov-19 (f)	Mar-20 (f)	Not yet confirmed	02. Strategy being developed
FRM 0042	Engineering	Collaborative Framework	Supply of Maintenance, Repair and Operations (MRO) consumables	Consumables	steve.x.watson@magnoxsites.com	Collaborative (NDA Estate)	£10m to £25m	Jan-19	May-19 (f)	Nov-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0043	Engineering	Multi Site Framework	Tools and Consumables	Consumables	steve.x.watson@magnoxsites.com	OJEU Open	£5m to £10m	Jun-18	Aug-18 (f)	Dec-18 (f)	Not yet confirmed	02. Strategy being developed
FRM 0044	Construction	Collaborative Framework	PEACH (Plant Equip & Crane Hire)	Plant & Equipment & Materials	isla.fray@magnoxsites.com	Collaborative (NDA Estate)	£1m to £5m	Jun-19	Sep-19 (f)	Apr-20 (f)		
FRM 0046	Engineering	Collaborative Framework	Supply of Air Filtration and Ancillary Equipment	Consumables	james.hiller@magnoxsites.com	Collaborative (NDA Estate)	£1m to £5m	n/a	Jul-18 (f)	Oct-18 (f)	Not yet confirmed	07. ITT in preparation
FRM 0050	Engineering	Collaborative Framework	Bulk and Packaged Chemicals	Consumables	james.hiller@magnoxsites.com	Collaborative (NDA Estate)	£100k to £500k	n/a	Nov-18 (f)	Aug-19 (f)	Not yet confirmed	07. ITT in preparation
FRM 0052	Engineering	Multi Site Framework	Flask Leak Testing Equipment	Engineering	james.hiller@magnoxsites.com	OJEU Open	<£100K	Jul-18	Sep-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0058	Engineering	Multi Site Framework	Supply of Lab Consumables and Chemicals	Consumables	james.hiller@magnoxsites.com	OJEU Restricted	£500k to £1m	Feb-19	Mar-19 (f)	Aug-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0060	HR, Corp & Fleet	Collaborative Framework	Stationery and office supplies	Support Services	katie.bateman@magnoxsites.com	Collaborative (NDA Estate)	£500k to £1m	n/a	Aug-18 (f)	Jan-19 (f)	Not yet confirmed	07. ITT in preparation
FRM 0061	HR, Corp & Fleet	Multi Site Framework	Training & Development services	Support Services	Holly Griffith <holly.griffith@magnoxsites.com>	OJEU Restricted	£1m to £5m	Jun-18	Jul-18 (f)	Jan-19 (f)	Not yet confirmed	
FRM 0066	Engineering	Multi Site Framework	Dosimetry	Engineering	isla.fray@magnoxsites.com	OJEU Open	£10m to £25m	n/a	Sep-18 (f)	Feb-19 (f)	Not yet confirmed	07. ITT in preparation
FRM 0068	Engineering	Multi Site Framework	Calibration and Maintenance of Radiological Measuring Instruments (2+1)	Engineering	james.hiller@magnoxsites.com	OJEU Open	£5m to £10m	n/a	Jun-18 (f)	Sep-18 (f)	Not yet confirmed	07. ITT in preparation
FRM 0072	Engineering	Multi Site Framework	Liquid Effluent Sampler maintenance	Engineering	linda.sapsford@magnoxsites.com	Achilles Database	£100k to £500k	n/a	Jul-18 (f)	Jul-18 (f)	Not yet confirmed	07. ITT in preparation
FRM 0074	Engineering	Multi Site Framework	Land Quality Services	Remediation & Environmental Services	castel.x.fairlie@magnoxsites.com	OJEU Restricted	£10m to £25m	n/a	Jun-18 (f)	Oct-18 (f)		07. ITT in preparation
FRM 0076	IT	Multi Site Framework	IT Resource Project	IT hardware/software	andrew.mclellan@magnoxsites.com	OJEU Negotiated	£25m to £50m	Apr-17	Jul-17 (a)	Feb-18 (a)	Sopra Steria	12. Contract in place
FRM 0079	IT	Multi Site Framework	Works Order Management System Replacement 2020	IT hardware/software	denise.colwell@magnoxsites.com	Sole Source - No Choice	£5m to £10m	n/a	Feb-19 (f)	Jul-19 (f)	ABB Switzerland Technology Limited (prev Ventyx) (C)	07. ITT in preparation
FRM 0082	Engineering	Multi Site Framework	Fabrication Service Phase 2	Engineering	steve.x.watson@magnoxsites.com	OJEU Open	£5m to £10m	Sep-18	Oct-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
FRM 0084	Engineering	Collaborative Framework	Engineering and EHS&Q Standards (on-line)	Remediation & Environmental Services	castel.x.fairlie@magnoxsites.com	Collaborative (NDA Estate)	£500k to £1m	May-18	Jun-18 (f)	Oct-18 (f)	Not yet confirmed	02. Strategy being developed
FRM 0089	Prof Services	Collaborative Framework	Specialist Nuclear Services (SNS)	Manpower	michelle.edwards@magnoxsites.com	Collaborative (NDA Estate)	£25m to £50m	Jul-18	Sep-18 (f)	Jan-19 (f)	Not yet confirmed	02. Strategy being developed
ZZ	ZZ	ZZ	ZZ	#N/A	ZZ	ZZ	TBA	ZZ	#N/A (a)	#N/A (a)	ZZ	ZZ