

Sizewell A Report – July 2018

Prepared: 12 July 2018

Safety and compliance

Safety performance has been good since the last meeting and we have had no recordable injuries **(July marks one year since a reportable injury)** – metal fragment entered individuals eye through gap under goggles, removed using a magnet.

There have been no environmental events and no further contamination events.

Compliance - total of two small suspect fuel fragments found with no more expected.

Waste Projects update

The Waste Programme has awarded a contract to build a retrieval system for the Fuel Element Debris (FED) vaults.

- Design commencing in August
- Construction next summer

Preparation for the retrieval system is ongoing with the replacement of the exterior cladding on the vaults.



Plant and Structures Programme update

The Plant and Structures Programme is initiating hazard removal and demolition of the National Grid Substation building.




- Hazard remove commences August 2018
- Demolition expected to start January 2019
- Project complete by the end of March 2019
-

Ponds Programme update

The ponds diving work has been completed 7 weeks ahead of schedule, and included:

- Size reduction of approximately 100 tonnes of redundant handling equipment
- Sorting and segregation of FED, Miscellaneous Activated Components (MAC) and Miscellaneous Contaminate Items (MCI)
- De-sludge of the pond floor

The next steps are the removal and packing of the waste, before pond drain commences.



Asset Care Projects update

The management of asbestos continues to be a high priority for the site and a rolling programme of encapsulation and removal work is in place to ensure the hazard is managed.

Cladding and roof repairs continue on the reactor building and the security fence upgrades continue

People and transition

There is currently 178 staff on site, this includes contract supplied workers, agency supplied workers and Magnox staff.

Socio-economic scheme

Applications for Sizewell A site 9 July 2018

| Organisation | Funding awarded | Description/outcome |
|--|-----------------|---|
| 1 st Saxmundham Rainbows | £250 | Purchase of craft materials and new badges |
| Ransomes Sports Under 11's Youth Football team | £600 | Provision of new goals as per FA requirements for age group |
| Total awarded | £850 | |

Magnox has again been allocated £944,600 for socio-economic support across the twelve sites for 2018/19. As in previous years, £6,000 has been earmarked for each site for Good Neighbour Applications (up to £1,000).

Please go to <http://www.magnoxsites.co.uk/about-us/community/> or www.magnoxsocioeconomic.com to access the socio-economic web portal where you can apply for funding.

When you login, please read the 'Can I Apply' guidance before applying or if you would like to discuss a potential application for Good Neighbour funding please contact Steve Payne, steve.j.payne@magnoxsites.com, 01621 873681

For applications over £1,000 contact Haf Morris, haf.e.morris@magnoxsites.com, 01797 343549.

ENDS